
CONESTOGA-ROVERS 
& ASSOCIATES 

I'S KPA RhXORDS CtNTRR REGION 5 

200 W. Allegan Street, Suited 489335 
Plainwell, Michigan 49080-1397 
Telephone: (269)685-5181 Fax: (269)685-5223 
www.CRAworld.com 

July 3, 2013 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Reference No. 056394 

Re: Monthly Progress Report - June 2013 
Former PlainweU, Inc. MiU Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 80 for the period of June 1, 2013 through June 30, 2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

Jermifer L. Quigley, P.F. 

JQ/35/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry GriffiA (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carh (CRA) - electronic only 

Equal 
Employment Opportunity 
Employer 
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Progress Report No. 80 
June 1,2013 to June 30,2013 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the PlainweU, Inc. Mill Property (Site) 
Operational Unit No. 7 of the AlUed Paper, Inc./Portage Creek/Kalamazoo River Superftmd 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submitted Feasibility Study Report to U.S. EPA on Jime 27, 2013. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

Removal of investigation-derived waste generated during the MW-16 and Additional RI 
Activities investigation. 

6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 
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